

Initial Project Planning Template

Date	07 July 2026
Team ID	
Project Name	A Comprehensive Measure of Well-Being
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks):

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Environment Setup	USN-1	Set up Python/Jupyter environment and install core libraries (Pandas, Scikit-Learn, Flask).	3	High	Santhosh maka,Prakash palivela	01-Jul-2026	02-Jul-2026
Sprint-1	Data Preparation	USN-2	Clean and preprocess the 2021 HDI dataset; handle missing values and feature scaling.	5	High	Santhosh maka,Prasanna duvvu	03-Jul-2026	04-Jul-2026
Sprint-2	Model Training	USN-3	Train, validate, and save the Linear Regression model (hdi_model.pkl).	5	High	Santhosh maka	04-Jul-2026	05-Jul-2026
Sprint-2	Backend Development	USN-4	Create Flask API routes to accept user input and return HDI predictions.	3	High	Santhosh maka,prasanna duvvu	06-Jul-2026	06-Jul-2026
Sprint-3	Frontend UI	USN-5	Build the HTML/CSS web form for user data entry.	3	Medium	Narayana murthy, prakash palivela	06-Jul-2026	07-Jul-2026

Sprint-3	Deployment	USN-6	Deploy the application to the Render platform.	2	Medium	Prakash palivela,Narayana murthy	08-Jul-2026	09-Jul-2026
Sprint-4	Testing	USN-7	Conduct final functional testing and performance verification.	2	Low	All Team Members	11-Jul-2026	13-Jul-2026